



Letter No.: C-DOT/DSA/CAP-SACHET/SDMA/Puducherry/2022/03/1

Date: 15<sup>th</sup> March, 2022

To,

Dr. Thiru S. Bascarane,  
SP (Wireless),  
PDDMA,  
Government of Puducherry.

**Subject: Regarding CAP-based Integrated Alert System (PAN India Project Implementation)**


Dear Sir,

C-DOT has been mandated to implement the CAP project by NDMA, with State/UT DMAs as the prime stakeholders. The Project consists of three milestones and the first milestone is to be completed by Feb 2022.

2. During this milestone, major activity of design, development, training and providing User Access to DMAs in the states/ UTs is of utmost importance. C-DOT desires to connect as many as DMAs to ensure smooth working of the CAP project.
3. In this regard, we have completed
  - a. Orientation training with your State DMA on **06-01-2022**.
  - b. Hands-on training to the personnel identified by your organization on **08-02-2022**.
  - c. Live access of the platform has been provided on **16-02-2022**.
  - d. On-site visit and Mock Drill with limited subscribers has been conducted on **04-03-2022**.
4. It is requested that suitable instructions may kindly be conveyed to the concerned officials for expediting the leftover activities for successful completion of this milestone. A letter confirming the completion of the above activities is highly solicited from your organization. Also facilitate us with SMS gateway API of your state to integrate with CAP System for Group SMS.

If any further clarification is required, the same may please be communicated to this office.

With Regards,

  
Saurabh Basu  
Group In-charge (DSA Group)  
CDOT (Delhi)

CC : JA(IT), NDMA  
: DDG(DM), DoT  
: Advisor DoT, Puducherry, LSA  
: Sr. DDG DoT, Puducherry, LSA