

OFFICE OF THE DEPUTY INSPECTOR OF POLICE
ARMED POLICE AND TRAINING
PUDUCHERRY

No.133/DIGP (AP&T)/OW/2011

Dated: 26th Aug. 2011

NOTE

Sub: CCTNS – Explanation on the implementation of CCTNS project time schedule in Puducherry UT -- Reg.

Ref: D.O. Ir. No.22011/4/2010-SR (CCTNS), dt. 10.08.2011 of Hon'ble Union Home Minister, Gol, New Delhi.

v/v

With reference to the D.O. letter cited above, it was marked some dissatisfaction over the progress of CCTNS project in Puducherry UT. However, best efforts have been made to achieve the targets but due to Legislative Assembly Elections 2011 and other administrative reasons, few targets have not been achieved on time.

2. In para-2 of the D.O. letter, four issues have been raised for which the point-wise replies are as follows: -

i. Status of RFP for selection of System Integrator (SI):

RFP has been issued but bid submission is under way. The last date for submission of bid is scheduled on 29th August 2011 and the opening bid is fixed on 7th September 2011 and the same was published in the Website as well as newspapers.

ii. Funds Utilized:

Only Rs.12.10 lakhs have been utilized out of the Rs.196.12 lakhs released to the State till date. This point has already been raised by the undersigned in various meetings on many times that before the selection of System Integrator whether the hardware and other equipments should be purchased or not. The common view was taken in the apex committee meeting that hardware should be purchased by the SI as per guidelines and if the same was purchased before selection of SI it may create legal problems for SI to utilize the fund i.e. it is within the scope of bundle of services of SI. Therefore, there was no more scope for utilization of funds to the extent of Rs.12.10 lakhs out of Rs.196.12 lakhs as per schedule.

iii. Status of Capacity Building (Infrastructure):

Apex Committee for CCTNS project has selected only one site for Integrated Modern Training Centre for UT of Puducherry in Gorimedu (Police Training School) for this purpose. Repeatedly Police Department pursues the matter with Public Works Department to complete the civil infrastructure work which was already sanctioned by Chief Secretary to a tune of Rs 1.4 crores from the local fund. However, the Public Works Department has assured that the construction work will be completed by September 2011.

iv. Status of Capacity Building (Training):

The Puducherry UT consists of four enclaves viz., a. Puducherry, b. Karaikal in Tamil Nadu border, c. Mahe in Kerala border, and d. Yanam in Andhra Pradesh border. Moreover, the strength in Police Stations are about 10 to 15 police personnel each at random. Therefore, mobilizing them for training purpose is a handicapped at the midst of carrying out day-to-day routine activities of policing and the Police Department does not have a computer training centre. However, we are imparting training through the Pondicherry Institute of Cooperative Management at the lowest rate of Rs.1500/- per head with all infrastructures and other facilities provided by them. As bundobust duties have now been reduced after election, the training aspect will be taken as a priority and in the coming months the target will be achieved.

3. In para-3 of the D.O. letter, it is directed to select the System Integrator and to sign the necessary contractual agreement latest by 31st August 2011. In this regard, it is humbly submitted that the last date for submission of bid is scheduled on 29th August 2011 and opening of technical bid is on 7th September 2011 and the same has also been published in the Website as well as newspapers. Now, at this stage, to change the date will create legal problems. Therefore, the dates scheduled may kindly be considered please.

4. In para-4 regarding setting up of necessary infrastructure under Capacity Building (Training), we are pressing hard with the Public Works Department to complete it at the earliest. However, in this para, the cut-off date is on 31st August 2011 whereas atleast one month time will be required for completion of civil infrastructural facilities and the same may kindly be considered.

5. Submitted for kind information please.

Atul Katiyar

(ATUL KATIYAR, I.P.S.)
DIGP-cum-Nodal Officer for CCTNS
Puducherry

IGP :-

Discussed with Nodal officer & agree with the report.

[Signature]
28/8/2011

JS. (Name) :-