

(55)

**OFFICE OF THE SENIOR SUPERINTENDENT OF POLICE (L&O)
PUDUCHERRY**

No. CCTNS/SSP(L&O)/2011- 127

Dated: 02.07.11.

To

The Director,
National Crime Records Bureau,
New Delhi.

Sir,

Sub: CCTNS project in Puducherry UT -- Extension of the SPMC services -- Reg.

-oOo-


I am to state that an agreement was signed by the UT of Puducherry with the State Project Management Consultant (SPMC), i.e., M/s. Wipro Limited for the CCTNS Project in the UT of Puducherry. The SPMC have agreed that for providing the consultancy services for completing the Project, they shall be paid an all inclusive amount of Rs. 15,43,693/- for a period of 28 weeks since 28.04.10. However, the SPMC could not able to accomplish the task within the specified date.

2. It has been informed by the SPMC that the delay was mainly due to that the PIM Report has been approved on February 2011 only. However, the SPMC is still continuing their consultancy services beyond the contract maturity date, i.e., 28.11.10. Hence, the SPMC is requesting for extension for a period of six months from the date of approval of the 'Project Implementation & Monitoring' (PIM) report to a tune of Rs. 10.29 Lakhs on pro-rata basis.

3. Since the CCTNS Project has been sponsored by the NCRB in support of the concerned State/UT, the request of SPMC is under consideration of the Government subject to the approval of the NCRB. On 30.06.11, the 'State Empowered Committee' under the chairmanship of the Chief Secretary to Govt. of Puducherry, has convened a meeting to take decision to extend the period of SPMC for another six months from the date of approval of the PIM report, i.e., 18.02.11 to a tune for Rs. 10.29 Lakhs on pro-rata basis for the above period. However, the Committee has decided to get approval from the NCRB in this regard since the NCRB/MHA is the sponsoring agency of the Project.

4. The 'Request for Proposal' (RFP) for selection of the System Integrator has been floated by Puducherry Police on 08.06.11 and the pre-bid conference has been scheduled to be held on 04.07.11. The last date for receipt of proposals in response to the RFP Notice is 11.07.11.
5. Hence, I request that necessary approval may kindly be accorded for extension of the SPMC as mentioned above at the earliest please.
6. This issues with the approval of the 'State Empowered Committee'.

Yours faithfully,



(Dr. V.J. CHANDRAN)
Senior Supdt. of Police (L&O) -
cum - Nodal Officer/CCTNS
Puducherry

Copy to :

The Joint Secretary to Govt.,
Home Department, Puducherry.