

No. CCTNS/SSP(L&O)/2010

Office of the SSP(L&O),  
Cum-Nodal Officer for  
CCTNS  
Puducherry.

Dated: 22.07.2010

To

M/s Wipro India Ltd.  
Doddakannelli,  
Sarjapur Road,  
Bangalore - 560 035.  
India

Sir,

Sub: CCTNS Project - Non submission of PIM report as per  
schedule - Regarding.

\*\*\*\*\*

Kind attention is invited to the subject cited, wherein the PIM  
report and the completion report of the 1<sup>st</sup> phase had not been received by this  
office till date against the scheduled time limit, i.e. 06.07.2010.

Kindly expedite the same to enable us to forward the same to  
NCRB/MHA for necessary approval and to proceed further to the 2<sup>nd</sup> phase for  
the appointment of System Integrator (SI).

//This issues with the approval of DGP//

Yours faithfully,



(Dr. V.J. Chandran)  
Senior Superintendent of Police (L&O)  
Cum-Nodal Officer, CCTNS Project,  
Puducherry.

Copy to:

The Deputy Director (CCTNS)  
National Crime Records Bureau,  
East Block - 7  
R.K. Puram,  
New Delhi - 110 066.

1129

22/07/10  
CCTNS  
1129