



MINUTES OF THE MEETING OF UT/DISTRICT MISSION TEAM OF CCTNS PROJECT, PUDUCHERRY UT

Date: 29.11.2010 at 1600 hours Location: DGP Conference Hall, PHQ, Puducherry.

Chaired by:
Shri. A.K. Verma, IPS, Director General of Police, Puducherry.

Attended by:

1. Shri. Atul Katiyar, IPS, Senior Supdt. of Police (L&O), Puducherry.
2. Shri. P.C. Hota, IPS, Senior Supdt. of Police (C&I), Puducherry.
3. Shri. B. Srikanth, Senior Supdt. of Police, Karaikal.
4. Shri. N.T. Sivadasan, SP(North).
5. Shri. A. Nandagopal, SP(South).
6. Shri. V. Deivasigamani, SP(Rural).
7. Shri. D. Ravindran, Director (CRB).
8. Shri. P. Purushothaman, SP(PTS).
9. Smt. P. Tamilarasi, SP(HQ).
10. Shri. M.P. Rao, Inspector (CRB).
11. Shri. S. Başcarane, Web Officer, Police Dept., Puducherry.
12. Shri. Rakesh Gedam, SPMC, M/s. Wipro Consultancy Ltd.
13. Shri. Sumit Bhagat, SPMC, M/s. Wipro Consultancy Ltd.

OFFICE OF THE
SUPDT.
No...7.4.58/S P/N/HQ
Dated. 03/12/10...Time.....

Agenda of the Meeting:
Review of the revised PIM report by the Police Department Puducherry.

Discussed Items: The important discussion points during the course of the meeting have been mentioned below:

Wipro Team presented the revised costing of the PIM report as per the recent guidelines of NCRB.

Hardware Cost: During the course of discussion, it was clarified to the committee that for hardware cost for both CIPA and Non CIPA Police Stations, new provisions for the following items in terms of cost have been proposed as per the guidelines received:

- a. Antivirus @ Rs 1800 per PC
- b. Operating System @ Rs 7000 per PC
- c. MS Office @ Rs 10000 per PC
- d. Revised cost for generator @ Rs 50000

Apart from the above items, for CIPA locations the following provisions are also made:

1.
 - a. HDD of 160 GB
 - b. Digital Camera
 - c. Finger Print Reader
 - d. Electronic Pen
 - e. 2 KVA Gen Set
 - f. 16 port switch
 - g. Site Preparation @ Rs 10000

The committee also suggested requesting the MHA for provisioning hardware for the CIPA Police Stations also wherever the systems are not in functioning condition. Other units like Jail, Finger Print Bureau and Police Control Rooms have also been included in the costing for overall hardware requirement with the following provisions:

Wipro

all cips issues from 6.

[Signature]
SUPDT. OF POLICE (NORTH)
PUDUCHERRY.


*S.H.O. GMS. PC and
Municipal Pub St.
for 2/10*

[Signature]
INSPECTOR OF POLICE
GRAND BAZAAR CIRCLE
PUDUCHERRY

	<p>a. One PC for Jail & FPB and three (3) PCs for each Police Control Rooms b. Antivirus for each PC c. Operating System for each PC d. MS Office for each PC</p>
2.	<p>Application Customization and Development Cost: The committee enquired about the non inclusion of this amount in the State Plan. For this, it was clarified that although this amount was not provisioned in the State Plan, the same has been included in the PIM report as per the guidelines and this amount would be allocated to the State/ UT based on the approval of MHA.</p>
3.	<p>Network Infrastructure and Connectivity Cost: The cost proposed for this is in line with the PIM guidelines and the same has been agreed upon by the committee.</p>
4.	<p>Data Center and Disaster Recovery Center Cost: It was mentioned that provision for Rs 300 lakhs have been made by the NCRB under this head for all the State and UTs. However in the last Apex Committee meeting it was decided that the upcoming State Data Center would cater to the requirement of DC for CCTNS project for the UT in terms of infrastructure facilities. For this, the committee decided to send a detailed letter to the DIT; UT of Puducherry regarding the details of the equipments and hardware that could be provisioned through the upcoming SDC. It was also decided that the detailed costing for Data Center and DR would be finalized after receiving the confirmation and required information from the DIT; UT of Puducherry. It was decided that the location for Disaster Recovery Centre would be finalized after the discussion with DIT UT of Puducherry.</p>
5.	<p>Capacity Building: The proposed personnel training in terms of the number of personnel to be trained under CCTNS was projected. The committee felt the need to explore the options for providing the Basic Computer training to all the Police Staff of Puducherry for effective implementation of CCTNS project in the UT.</p> <p>For strengthening of Training Infrastructure considering the relatively large number of Police Staff in Puducherry and as per the guidelines of MHA, a District Training Centre (DTC) would be established in Puducherry apart from Training Centres at Police Training School and CRB. Required computers for Training Centre at Yanam would be distributed from the DTC, Puducherry.</p> <p>For trainer's training program, the committee decided to appoint an administrative officer, who would be responsible for selecting and nominating personnel for this training program. The personnel to be selected for this training program should be having good IT background and also inclination towards learning new things in terms of Technology.</p>
6.	<p>Data Digitization: it was mentioned that provision for Rs. 28/- per record has been made for digitization of backlog data (FIR & various Registers) since the year 2000. The committee enquired about the inclusion of translation of existing records (available in Tamil) in English language within the amount allocated.</p>
7.	<p>It was decided that the revised PIM report would be submitted after receiving the confirmation from DIT; UT of Puducherry regarding DC/DR and making the suggested iterations</p>

Sl. No.	Actionable Items
1.	Confirmation from DIT, UT of Puducherry in terms of hardware that could be provisioned through SDC
2.	Identification of Personnel for role-based training & trainers' training
3.	Submission of revised PIM report to the NCRB

// This issues with the approval of DGP //


 (ATUL KATTIYAR) IPS
 SENIOR SUPDT. OF POLICE (L&O)
 NODAL OFFICER - CCTNS
 PUDUCHERRY.

To
 All members.

- Copy for kind info to:
1. The Director General, NCRB, New Delhi.
 2. The Director General of Police, Puducherry.