No.

O/o Web Officer
Police Department
Puducherry
20.01.2011

N O T E
Sub:

CCTNS Project - Extension of SPMC
contract period – Regarding.
******

F.R. received from M/s WIPRO, Bangalore (SPMC
for Puducherry Police under CCTNS Project) may please be seen,
wherein it is requested to extend SPMC tenure with additional
payment. (Flag-A)
2.

It is further informed that the period of

SPMC contract as per agreement ends 19.11.2010, but the
work time line scheduled is not synchronized with real time
due to various factors inclusive of:

a) PIM report submission
b) Evaluation of PIM by NCRB and MHA.
c) Incorporation of the observation on PIM report sent
by NCRB and MHA.
d) Submission of revised PIM report.
e) Core Application Software (CAS) structure for
Central and Core Application Software (CAS)
structure of States/UTs are under construction at
NCRB.
f) Till date we are awaiting for the approval of the
revised PIM report from NCRB/MHA to proceed
further and to call bid for System Integrator (SI) to
continue further process.

3.

All the States/UTs are in the same stage

and the same is mentioned in the CCTNS Progress dashboard
of NCRB website. So, police department of various states are
extending the tenure of SPMC with additional payment on
pro-rate basis as per the extended terms already cited in the
CCTNS Terms of Reference (ToR) circulated by NCRB for
selecting SPMC. (Flag-B)

4.

Based on the CCTNS project progress at

national level, the SPMC have requested to extend their
services for an additional period of 6 months to carry out the
remaining activities.
5.

Accordingly they

have

proposed

to

deploy a consultant full time for 6 months on Time and
Material (T&M) basis and a technical consultant during the
period of bid management for 2 months. The cost on pro-rate
for 8 person-months works out to Rs. 10,29,129/- (All
inclusive). It is also requested to divide and pay the payment
on monthly basis. The consultant would work from Monday
to Friday during working hours and will be available online
on holidays /weekends, apart from any requirement on
holidays to cater contingency.

6.

The file is submitted for the perusal and

approval of the State Empowered Committee / State Mission
team.
7.

Submitted please.
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